


## Demolition Continues February 27—March 4



**Down to the bare bones**





**We are ready for the contractor. Drew Cunningham brought in his crew for the day on Wednesday and they completely removed all of the plaster downstairs and in the back behind the chancel. All debris has been loaded into the dumpsters. Only item left is to remove entryway hardwood flooring. We have signed with the contractor and they expect to start work around the 13th of March. They work a 4 day week unless they get behind. That would give us Fridays to do anything we need to get done. Vince**



Hard work  
deserves  
some  
nourishment

